

PROJECT TITLE	Lofthus Frukt og Saft						COMPANY NAME	Gry Aina's web development team										
PROJECT MANAGER	Gry Aina Lauritsen						DATE	4/1/19										
Project Overview																		
Phase One																		
Phase Two																		
WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUUE DATE	DURATION (DAYS)	PCT OF TASK COMPLETE	WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6						
M	T	W	T	F	M	T	W	T	F	M	T	W						
1	Project Start and Planning																	
1.1	Client meeting	Project Manager	01.04.19	02.04.19	1	0%												
1.2	Kickoff meeting	Project Manager Content Developer Designer Copywriter Front-end Developer Back-end Developer	Front-01.04.19	02.04.19	1	0%												
1.3	Project planning/Organize team on Slack	Project Manager	02.04.19	03.04.19	1	0%												
1.4	Verifying staff meeting	Project Manager Content Developer Designer Copywriter Front-end Developer Back-end Developer	Front-02.04.19	03.04.19	1	0%												
1.5	Meeting with photographer	Project Manager Photographer	03.04.19	04.04.19	1	0%												
1.6	Project management and client contact	Project Manager	03.04.19	03.05.19	23	0%												
2	Project Research																	
2.1	Analyzing company, brand strategy and recognizing target group	Content Developer Designer	02.04.19	04.04.19	2	0%												
2.2	Research competitor brands	Content Developer Designer	04.04.19	05.04.19	1	0%												
2.3	Make wireframe	Designer	05.04.19	06.04.19	1	0%												
4	Design and Content																	
4.1	Planning content	Content Developer Designer Copywriter Photographer	08.04.19	10.04.19	2	0%												
4.2	Making moodboard and style tiles	Designer	10.04.19	12.04.19	2	0%												
4.3	Creating written content	Copywriter	10.04.19	13.04.19	3	0%												
4.4	Photographing in Hardanger	Photographer	10.04.19	13.04.19	3	0%												
4.5	Create mockup	Designer	10.04.19	12.04.19	2	0%												
5	Site Building																	
5.1	HTML and CSS	Front-end Developer	12.04.19	19.04.19	5	0%												
5.2	Javascript	Front-end Developer	19.04.19	26.04.19	6	0%												
5.3	Building database	Back-end Developer	19.04.19	26.04.19	6	0%												
6	Finalizing and bug testing																	
6.1	Cross platform and browser testing	Front-end Developer	29.04.19	01.05.19	2	0%												
6.2	Quality and accessibility testing	Quality Assurance Engineer	30.04.19	02.05.19	2	0%												
6.3	Refinement	Front-end Developer	02.05.19	03.05.19	1	0%												
6.4	Launch	Project Manager Content Developer Designer Front-end developer Back-end developer	03.05.19	04.05.19	1	0%												